

## KIRRIEMUIR CARS GRANT AWARDS UPDATE – as of 31 AUGUST 2015

Property	Date Awarded	Grant Award	Progress	Paid to Date
<i>PRIORITY PROJECTS</i>				
Glengate Hall	22.08.2013	£255,000.00	Project Completed	£255,000.00
1 – 7 Roods	30.09.2014 & 16.12.2014	£93,060.00	Works in Progress	£23,251.00 (Val 1)
Airlie Arms	24.3.2015	£102,000.00	Grant Offer Declined	-
<i>SMALL GRANT SCHEME</i>				
26 Roods	09.12.2013	£0	Deferred, no Award	-
Jeweller's Workshop 16a Bank Street	09.12.2013	£4,085.00	Completed	£4,055.00
Bridges, 42 - 44 Bank Street	25.02.2014 & 17.06.2014	£19,426.00	Completed	£18,814.00
Bookworms, 14 Glengate	25.02.2015	£1,257.00	Completed	£1,257.00
Joshua Plumtree, 30 Bank Street	18.03.2014	£888.00	Completed	£888.00
6 – 10 St Malcolm's Wynd	23.09.2015	£9,737.00	Completed	£9,397.00
McIntosh Ironmongers 22 High Street	18.11.2014 & 30.06.2015	£20,000.00	Start Date September	-

<b>Property</b>	<b>Date Awarded</b>	<b>Grant Award</b>	<b>Progress</b>	<b>Paid to Date</b>
21 Marywell Brae	16.12.2014	£5,986.00	Completed	£5,986.00
Thrums Hotel	24.02.2015	£1,568.00	Start September/October	-
26 Marywell Brae	24.02.2015	£19,614.00	Start Date September	-
1A Kirkwynd / 2 Bellies Brae	24.03.2015	£16,718.00	Expected Start on Completion of Works at 28 Marywell Brae	-
7 Kirkwynd	24.03.2015	£1,446.00	Completed	£962.00
28 Marywell Brae	24.03.2015	£20,000.00	Start Date 7 September	-
Bertrams, 13 Bank Street	28.04.2015	£2,522.00	Grant Contact in Preparation	-
Fingerprint, 19 Bank Street	28.04.2015	£8,370.00	Expected Start on Completion of Works at Kirkwynd / Bellies Brae	-
14E High Street	28.04.2015	£12,663.00	Start Date Expected October	-
2 Reform Street	28.04.2015	£20,000.00	Grant Contact in Preparation	-
4/8 Reform Street	28.04.2015	£16,145.00	Grant Contact in Preparation	-

<b>Property</b>	<b>Date Awarded</b>	<b>Grant Award</b>	<b>Progress</b>	<b>Paid to Date</b>
19 Schoolwynd	30.06.2015	£1,576.00	Grant Award Declined	-
1 St Colmes Close	30.06.2015	£9,665.00	Grant Contract in Preparation	-
42 Glengate	30.06.2015	£17,008.00	Approved Grant Works on Hold	-
25 Marywell Brae	30.06.2015	£14,057.00	Grant Contract in Preparation	-
3 Ogilvy's Close	18.08.2015	£20,000.00	Grant Contract in Preparation	-
44 Glengate	08.09.2015			