

**Road Safety Member Officer Working Group
Action Plan for 2021/22**

Road Safety Framework to 2030

- Road Safety Delivery Plan
- Speed Management Plan
- 20mph Speed Limits
- Vehicle Activated Signage
- School Exclusion Zones

2020/21 2021/22 2021/22 2021/22 2021/22 2022/23 2022/23 2022/23 2022/23 2023/24
Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4

Guidance	Guidance	Start	Ongoing	Ongoing	Ongoing	Complete	Approval			
Ongoing	Ongoing	Ongoing	Review	Approval	Complete	Complete	Approval			
Ongoing	Ongoing	Ongoing	Ongoing	Review	Ongoing	Ongoing	Ongoing	Review	Review	
Approval	Start	Ongoing	Ongoing	Ongoing	Review	Approval	Complete			

Remarks

Guidance from Transport Scotland did not include detail for plan, which is still awaited.
Guidance from Transport Scotland did not include detail for plan, which is still awaited. This Plan will deliver the new Speed Limit Policy.
Funded and delivered through Spaces for People and TTROs for 18 months 'trial', which will inform Speed Management Plan.
Funded and delivered through Road Safety budget, which will inform Speed Management Plan.
3 site trial for approval on 23 February 2021. Maximum 18 months then removed or made permanent.

Parking

- Pavement Parking Ban
- Guidance & Ministerial Direction
- Assessments
- Implementation
- Enforcement commencement
- Parking Policy Review

Guidance	Guidance									
Start	Start	Ongoing	Complete		Approval	Start	Ongoing	Ongoing	Complete	Start
						Start	Complete	Approval		

Part of Transport (Scotland) Act 2019.
Draft Guidance & Ministerial Direction due May 2021. MD due September.
Funding for initial stage of road assessment provided. More funding may be needed, which is being discussed with Transport Scotland.
Funding and timing to be confirmed.
Timing to be confirmed.
Integrate with above Pavement Parking Ban assessment.

Active & Sustainable Travel

- Active & Sustainable Travel Strategy & Action Plan
- Regional EV Strategy & Action Plan

Approval										
			Review							

Approval sought on 23 February 2021.
This is directing and attracting regional bids and priorities for local bids.

Pipeline of Active Travel Projects

- SUSTRANS Places for Everyone
- Arbroath: A Place for Everyone
- Broughty Ferry to Monifieth Active Travel Project
- Spaces for People (see above)
- Arbroath to Friockheim
- Sustrans Strategic Partnership for Senior Projects Officer Brechin to Montrose

Ongoing	Ongoing	Ongoing	Ongoing	Ongoing	Ongoing	Ongoing	Ongoing	Ongoing	Ongoing	Complete
Ongoing	Ongoing	Ongoing	Ongoing	Ongoing	Ongoing	Ongoing	Ongoing	Ongoing	Ongoing	Complete
Complete										
	Start	Ongoing	Ongoing	Ongoing	Ongoing	Ongoing	Ongoing	Ongoing	Ongoing	Complete

As reported on 23 February 2021.
Funding secured and approved.
Funding secured.
Funding secured.
Expression of interest submitted. Response imminent.
Funding secured. Paul Downie has started with us.
Funding opportunities to be sought.

CWSR

- 2020/21
- 2021/22
- 2022/23
- 2023/24

Complete										
	Approval	Start	Ongoing	Complete						
						Approval	Start	Ongoing	Complete	Repeat

Cycling Walking Safer Routes is multi-year Transport Scotland fund.

Regional Active Travel Development Fund

- Sidlaws Path Network
- Arbroath to Marywell
- Carnoustie House Grounds

Complete										
Ongoing	Complete									
Ongoing	Complete									

Stemmed from European Fund so future of funding TBC.
Funding secured for Stage 0-1 Study. Funding for Stage 2+ to be sought.
Funding secured for Study.
Funding secured for shared use path.

Smarter Choices Smarter Places

- 2020/21
- 2021/22
- 2022/23
- 2023/24

Complete										
Bid	Start	Ongoing	Ongoing	Complete						
				Approval	Start	Ongoing	Ongoing	Complete		Repeat

Funding secured. Future annual funding likely.
Split funding over several schemes.

Switched on Towns and Cities

Complete										
----------	--	--	--	--	--	--	--	--	--	--

Funding secured. Future funding rounds likely.

Low Carbon Travel and Transport Challenge

Complete										
----------	--	--	--	--	--	--	--	--	--	--

Funding secured. Future funding rounds likely.

Local Authority Installation Programme

Ongoing										
---------	--	--	--	--	--	--	--	--	--	--

Funding secured. Future funding rounds likely.

Reviews/Consultations

- Bus (Public) Transport Review
- Winter Service Review
- Regional Transport Strategy

Approval	Start	Ongoing	Report							
Approval	Start	Ongoing	Report							
Guidance	Start	Ongoing	Ongoing	Ongoing	Ongoing	Complete	Approval			

Approval on 23 February 2021. Initial monthly meeting on 21 April.
Approval on 23 February 2021. Initial monthly meeting on 14 April.
Through TACTRAN Board.

**Road Safety Member Officer Working Group
Action Plan for 2022/23**

	2020/21	2021/22	2021/22	2021/22	2021/22	2022/23	2022/23	2022/23	2022/23	2023/24	
	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4		
Road Safety Framework to 2030											Remarks
Road Safety Delivery Plan		Guidance	Guidance	Guidance	Start	Complete					Delivery Plan until 31 March 2022 by Transport Scotland has been published on 23 September 2021 without substantive input from LA. Next version will have this included.
Local Partnership Forum North				Start	Review	Ongoing		Ongoing		Ongoing	First meeting of LPF on 24 November 2021.
Road Safety Evaluation Fund					Complete						First round of funding applications due 14 February 2022.
Road Safety Improvement Fund						Start	Ongoing	Ongoing	Complete	Approval	First round of funding applications due 14 February 2022.
Speed Management Plan											Details still awaited from Transport Scotland. This Plan will deliver the new Speed Limit Policy.
20mph Speed Limits		Ongoing	Ongoing	Ongoing	Review	Approval	Ongoing	Ongoing	Ongoing	Review	Approval
Vehicle Activated Signage		Ongoing	Ongoing	Ongoing	Review	Approval	Ongoing	Ongoing	Ongoing	Review	Approval
School Exclusion Zones		Approval	Start	Ongoing	Review	Approval	Ongoing	Ongoing	Review	Approval	Review
Parking											
Pavement Parking Ban			Guidance	Guidance	Guidance						
- Guidance & Ministerial Direction											Part of Transport (Scotland) Act 2019. Draft Guidance & Ministerial Direction still anticipated late 2021/early 2022.
- Assessments				Start	Ongoing	Ongoing	Complete	Approval			
- Implementation											Funding for road assessment provided. Road assessments commenced by officers for completion by end of March 2022. Criteria and initial findings to be reported to committee in February 2022 with approval of exemptions to be approved post May 2022 elections.
- Enforcement commencement											Implementation planned for end of 2023 for which funding from Transport Scotland is being sought by COSLA/SCOTS.
Parking Policy Review								Start	Complete	Approval	End of 2023. Follow on from the above Pavement Parking Ban assessment.
Active & Sustainable Travel											
Active & Sustainable Travel Strategy & Action Plan		Approval									Approved 23 February 2021.
Regional EV Strategy & Action Plan								Review			This is directing and attracting regional bids and priorities for local bids.
Route Map to 20% reduction in car kms by 2030					Guidance	Ongoing	Ongoing	Ongoing	Review	Ongoing	COSLA/Transport Scotland Guidance due early 2022.
Pipeline of Active Travel Projects											
Sustrans Places for Everyone		Ongoing	Ongoing	Ongoing	Ongoing	Approval	Ongoing	Ongoing	Ongoing	Ongoing	Complete
- Arbroath: A Place for Everyone		Ongoing	Ongoing	Ongoing	Ongoing	Ongoing	Ongoing	Ongoing	Ongoing	Ongoing	Complete
- Broughty Ferry to Monifieth Active Travel Project		Ongoing	Ongoing	Ongoing	Ongoing	Ongoing	Ongoing	Ongoing	Ongoing	Ongoing	Complete
- Spaces for People (see above)		Complete									Funding secured.
- Arbroath to Frickheim											Moratorium on new PFE approvals. Likely commitment to feasibility study will be forthcoming in early 2022.
Sustrans Strategic Partnership for Senior Projects Officer		Start	Ongoing	Ongoing	Ongoing	Ongoing	Ongoing	Ongoing	Ongoing	Ongoing	Complete
Brechin to Montrose											Funding secured. Paul Downie has started with us. Very productive and successful to date.
NCN1 Elliot Boardwalk		Start	Ongoing	Ongoing	Ongoing	Complete					Funding opportunities to be sought.
Angus wide old railway line (Forfar, Crombie, Monikie etc)											AC/NCN Development Fund accessed for boardwalk. Funding opportunities to be sought.
CWSR		Complete									Cycling Walking Safer Routes is multi-year Transport Scotland fund.
- 2020/21											
- 2021/22		Approval	Start	Ongoing	Complete						Pipeline approved at June 2021 Council meeting.
- 2022/23						Approval	Start	Ongoing	Complete	Repeat	Likely increase in funding above c. £500k of 21/22.
- 2023/24											Ditto to build to c. £320M national active travel budget.
Regional Active Travel Development Fund		Complete		Start	Ongoing	Complete					Stemmed from European Fund so future of funding TBC. Transport Scotland are considering funding of RTPs for active travel.
- Sidlaws Path Network		Ongoing	Ongoing	Ongoing	Complete						Funding for Stage 2+ secured.
- Arbroath to Marywell		Ongoing	Complete								Funding secured for Study.
- Carnoustie House Grounds		Ongoing	Complete								Project completed successfully.
Smarter Choices Smarter Places		Complete									Funding secured. Future annual funding likely.
- 2020/21											Split funding over several schemes.
- 2021/22		Bid	Start	Ongoing	Ongoing	Complete	Start	Ongoing	Ongoing	Complete	
- 2022/23						Approval					
- 2023/24											Repeat
Switched on Towns and Cities											No current projects
Low Carbon Travel and Transport Challenge		Complete									No current projects
Local Authority Installation Programme		Ongoing		Start	Ongoing	Complete					Accessible EV Charge points project being developed.
Reviews/Consultations											
Public Transport Review		Approval	Start	Ongoing	Report	Ongoing	Ongoing	Ongoing	Ongoing	Report	Ongoing
• Providing just and effective public transport with reducing budgets					Review	Ongoing	Ongoing	Review	Ongoing	Review	Repeat
• Quality, reliability, and performance of bus fleet					Review	Ongoing	Ongoing	Review	Ongoing	Review	Repeat
More local engagement on:					Review	Ongoing	Ongoing	Review	Ongoing	Review	Repeat
• Transitioning public transport to Demand Responsive Transport (DRT)					Review	Ongoing	Ongoing	Review	Ongoing	Review	Repeat
• Transitioning to the Sustainable Travel Hierarchy					Review	Ongoing	Ongoing	Review	Ongoing	Review	Repeat
Winter Service Review		Approval	Start	Ongoing	Report	Ongoing	Ongoing	Ongoing	Report	Ongoing	Ongoing
• Support for increase in treatment of pavements					Review	Ongoing	Ongoing	Ongoing	Review	Ongoing	Ongoing
• Support for treatment of active travel routes					Review	Ongoing	Ongoing	Ongoing	Review	Ongoing	Ongoing
• Residents prepared to walk on treated roads where pavements are not					Review	Ongoing	Ongoing	Ongoing	Review	Ongoing	Ongoing
• Support for Council to continue to provide core winter roads services					Review	Ongoing	Ongoing	Ongoing	Review	Ongoing	Ongoing
• Support for volunteers to provide non-core winter roads services					Review	Ongoing	Ongoing	Ongoing	Review	Ongoing	Ongoing
• Support for more grit bins for public to use					Review	Ongoing	Ongoing	Ongoing	Review	Ongoing	Ongoing
• Support for more use of online and social media updates and information					Review	Ongoing	Ongoing	Ongoing	Review	Ongoing	Ongoing
Regional Transport Strategy		Guidance	Start	Ongoing	Ongoing	Ongoing	Ongoing	Complete	Approval		Through TACTRAN Board. Moving to Options Development stage in early 2022.