
ANGUS COUNCIL 
 
MINUTE of MEETING of the KIRRIEMUIR CONSERVATION AREA REGENERATION SCHEME 
(CARS) STEERING GROUP held in the Lesser Hall, Town Hall, Kirriemuir on Tuesday 16 August 
2016 at 9.15 am. 
 
Present: Councillors RONNIE PROCTOR MBE, IAIN GAUL and JEANETTE GAUL. 
  
Non Councillor 
Members of the 
Group: 

 
CRAIG CHALMERS, PAUL FRETWELL and DEREK MARSHALL. 

  
Officers in 
Attendance: 

KAREN WEST (CARS Project Officer), KIRSTY MACARI (Senior Planning 
Officer – Environment and Development Plan) 

  

 
Prior to the commencement of business and following approval from the Chair, it was agreed that the 
order of business be varied and was considered in the following order.  
 
 
1. CHAIR OF THE MEETING 
 

In accordance with the constitution of the Steering Group, the chair rotating between elected 
members, Councillor Ronnie Proctor chaired the meeting. 
 

2. DECLARATIONS OF INTEREST 
 

Councillor Ronnie Proctor declared an interest in item 7 as he had provided an update at a 
meeting of the Kirriemuir Heritage Trust.  He indicated that, as this had been a general 
discussion, he would take part in any discussion and voting.  
 
Councillor Jeanette Gaul and Derek Marshall each declared an interest in item 9 as they had 
both attended a recent meeting of Dementia Friendly Kirriemuir. Each indicated that they 
would take part in any discussion and voting.  
 

3. DEPUTATION  
 

The Steering Group agreed to hear a deputation from Mr John Cape in relation to agenda 
item 5. 
 
Mr Cape addressed the meeting expressing his views and concerns in relation to the priority 
project.   
 
Following a number of questions, Mr Cape withdrew to the public benches. 
 

4. EXCLUSION OF PUBLIC AND PRESS 
 
 

The Steering Group resolved, in terms of Standing Order 28(2) that the public and press be 
excluded from the meeting during consideration of the following item, so as to avoid the 
possible disclosure of information which was exempt in terms of Part 1 of Schedule 7A to the 
Local Government (Scotland) Act 1973, paragraph 6. 
 

5. CARS PROJECT OFFICERS REPORT – UPDATE ON PRIORITY PROJECT 
 
 With reference to Article 5 of the minute of previous meeting, there was submitted an update 

on the Priority Project. 
 
 Following a detailed discussion the Steering Group agreed:- 
 
 (i) to note the contents of the Report; 
 
 (ii) Option 3, as detailed within the Report with the exception of Option “a”, as detailed 

 within Option 3, being omitted. 
 
 (iii) a full progress update would be provided at the next meeting of the Steering Group. 

AGENDA ITEM NO 4 



 
6. MINUTE OF PREVIOUS MEETING 
 

The minute of meeting of the Steering Group of 24 May 2016 was submitted and approved as 
a correct record. 
 

7. CARS PROJECT OFFICER’S REPORT – UPDATE 
 

With reference to Article 6 of the minute of previous meeting, there was submitted a Report by 
the CARS Project Officer summarising progress in relation to the following:- 
 
(i) Small Grants 
 

The Report indicated that grant assistance had been awarded to 41 properties within 
the priority town centre boundary of the conservation area. Out of a total of 42 
applications, one grant application had been deferred and three grant awards were 
now not progressing. Of the remaining 38 buildings which had received grant 
assistance, 23 grant projects were now complete, 8 were currently in progress and 7 
were yet to commence. 
 
Thereafter, the CARS Project Officer provided the Steering Group with an overview of 
 the grant assistance properties which had not commenced yet, as detailed within the 
Report. 
 
The Steering Group noted that other enquiries had also been received from property 
owners outwith the priority areas, as detailed within the Report and the Project Officer 
requested that consideration be given to potentially assisting any of these grant 
enquiries with current available funding. 
 
Having heard from a number of members, the Steering Group agreed that only 
applications within the regeneration area should be considered at this time.  
 

(ii) Public Realm Work 
 

The Senior Planning Officer advised members that works was substantially 
completed, with the exception of the remaining slabs which were to be replaced, the 
replacement engraved granite slab and the radial cut slabs.   
 
She indicated that to date, the total cost of the landscaping works, inclusive of the 
replacement works, were £92,141.81 and a breakdown of these costs was contained 
within the Report.  
 

(iii)  Training Update 
 
 The Steering Group noted that the early part of this year’s training programme had 

now been completed, culminating in a very successful training session at Oathlaw 
Pottery in Lime Pointing on 21 June 2016. 

 
(iv) Rural Parliament Visit 
 
 The Project Officer advised members of the Steering Group that the Events Co-

Ordinator for the Scottish Rural Network was to visit Kirriemuir to view the CARS 
projects on 8

 
October 2016 to which all members of the Steering Group were invited 

to attend. 
 

8. PUBLIC REALM ENHANCEMENT/JOINT PROJECT WITH DEMENTIA FRIENDLY 
KIRRIEMUIR 

 
 The Senior Planning Officer advised members that Officers from the Council had recently met 

with members of Dementia Friendly Kirriemuir with a view that a joint project could be 
launched to remove some of the street clutter within the conservation regeneration area. 

 
 She indicated that as the public realm works had been completed under budget, leaving a 

surplus fund of £7,858, this could potentially be used for decluttering the regeneration area 
and she provided members with an overview of the areas where the funds could be applied. 

 



 Following discussion the Steering Group agreed:- 
 
 (i) to note the progress made to date; 
 

(ii) that the surplus funds from the public realm works should be utilised for removing 
some of the street clutter in conjunction with Dementia Friendly Kirriemuir;  

 
(iii) the possibility of the Roads service within the Council meeting some of the costs 

associated with the removal of the street clutter, should be investigated; and 
 
(iv) a further update should be submitted to the next meeting of the Steering Group. 

 
9. DATE OF NEXT MEETING 
 

The Steering Group agreed that the next meeting scheduled to be held on Tuesday 
19 September 2016 would now take place on Tuesday 4 October at 08.45am in the 
Boardroom, Kirriemuir Community Hub, Bank Street, Kirriemuir.  
 


